
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/19/2021

ESTIMATE SUMMARY 11:21:16

CONTID: C23099         ESTIMATE NO: 0001 PROG 2005

PCN: 23099-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:SH72 RAMP & INTERSECTION PERCENT TIME:

PROJECT NO: SHE072A-046                   

I-70:SH72 RAMP & INTERSECTION UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,401,953.00 PARTICIPATING $ $ 44,115.50

AWARD PROJECT AMT: 3,170,523.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,323.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

1.30%

3,357,837.50

44,115.50

44,115.50

42,792.03

$

$

$

$

44,115.50

0.00

44,115.50

0.00

44,115.50

-1,323.47

0.00

42,792.03

0.00

AMOUNT DUE 42,792.03 42,792.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,792.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/2021

03/01/2021

03/25/2021

09/03/2020

09/18/2020

10/12/2020

03/01/2021
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

135,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

7.000

EACH

1,000.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

208.000

LF  

35.00000

0030 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

200.00000

0035 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

59.000

SY  

11.00000

0040 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

229.000

SY  

13.00000

0045 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

109.000

LF  

14.00000

0050 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,044.000

LF  

10.00000

0055 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

60.000

SY  

30.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

808.000

SY  

25.00000

0065 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

3,736.000

SY  

10.00000

0070 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

7,793.000

SY  

1.50000

0075 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

88.000

SF  

5.00000

0080 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

3.000

EACH

750.00000

0085 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

3.000

EACH

75.00000

0090 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,600.00000

0095 *Removal of Fence 0.000

325.000

202-01000  
 

2,600.00325.000

2,600.00

335.000

LF  

8.00000

0100 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,217.000

LF  

3.50000

0105 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

230.00000

0110 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

3,000.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

2.000

EACH

620.00000

0120 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

3,500.000

CY  

25.00000

0125 Potholing 0.000

13.250

203-01597  
 

4,637.5013.250

4,637.50

100.000

HOUR

350.00000

0130 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

25.000

CY  

150.00000

0135 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

94.000

CY  

75.00000

0140 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,842.000

CY  

8.00000

0145 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1,816.000

CY  

2.50000

0150 *Erosion Log Type 1 (12 Inch) 0.000

87.000

208-00002  
 

348.0087.000

348.00

750.000

LF  

4.00000

0155 *Silt Fence (Reinforced) 0.000

1,225.000

208-00021  
 

4,287.501,225.000

4,287.50

1,400.000

LF  

3.50000

0160 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

12.00000

0165 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

650.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0175 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

3.000

EACH

200.00000

0180 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0185 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

500.000

CY  

75.00000

0190 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.00000

0195 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

120.00000

0200 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

150.00000

0205 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

85.00000

0210 Erosion Control Management 0.000

5.000

208-00207  
 

225.005.000

225.00

80.000

DAY 

45.00000

0215 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

15.000

EACH

1,000.00000

0220 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

2.300

ACRE

1,800.00000

0230 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.240

ACRE

4,500.00000

0235 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.300

ACRE

3,700.00000

0240 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.300

ACRE

3,500.00000

0245 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0250 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

7.000

EACH

990.00000

0255 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

10.000

SY  

50.00000

0260 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

16.000

HOUR

90.00000

0265 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

3,735.000

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

40.000

TON 

140.00000

0275 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,738.000

TON 

78.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,345.000

TON 

90.00000

0285 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,051.000

GAL 

6.00000

0290 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

304.000

SY  

67.00000

0295 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

1,593.000

SY  

88.00000

0300 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

95.000

LF  

550.00000

0305 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

36.000

LF  

750.00000

0310 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

98.000

CY  

85.00000

0315 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

158.000

CY  

450.00000

0320 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

99.000

LF  

115.00000

0325 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

111.000

LF  

200.00000

0330 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

23.000

LF  

250.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0340 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

4.000

EACH

4,400.00000

0345 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

78.000

LF  

120.00000

0350 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0355 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

8,500.00000

0360 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0365 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

1,102.000

LF  

26.00000

0370 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

920.00000

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0385 *Fence (Plastic) 0.000

942.000

607-11525  
 

4,710.00942.000

4,710.00

1,070.000

LF  

5.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

2.000

EACH

240.00000

0395 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

4.000

EACH

310.00000

0400 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

313.000

LF  

19.00000

0405 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

225.000

SY  

53.00000

0410 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

58.000

SY  

130.00000

0415 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

6.000

LF  

310.00000

0420 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

320.000

LF  

21.50000

0425 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

864.000

LF  

21.50000

0430 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

89.000

LF  

40.00000

0435 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

1,795.000

SF  

7.00000

0440 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

90.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

3,475.000

LF  

33.00000

0450 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

500.000

LF  

36.00000

0455 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

180.000

LF  

15.00000

0460 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

210.000

LF  

16.00000

0465 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

610.00000

0470 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0475 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0480 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0485 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0490 *Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

5.000

EACH

900.00000

0495 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

1.000

EACH

2,900.00000
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PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0505 *Meter Power Pedestal 0.000

0.000

613-50109  
 

0.000.000

0.00

2.000

EACH

5,800.00000

0510 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

4,900.00000

0515 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

120.000

SF  

16.00000

0520 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

339.000

SF  

18.00000

0525 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

408.000

SF  

25.00000

0530 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

277.000

LF  

28.00000

0535 *Monotube Overhead Sign Bridge (12.75 Inch Diameter) 0.000

0.000

614-41275  
 

0.000.000

0.00

1.000

EACH

50,000.00000

0540 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

500.00000

0545 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

6.000

EACH

1,500.00000

0550 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

2.000

EACH

440.00000
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0555 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

20.000

EACH

640.00000

0560 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0565 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0570 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,250.00000

0575 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0580 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0585 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

9.000

EACH

8,300.00000

0590 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0595 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

15,500.00000

0600 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0605 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

17,000.00000
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0610 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

17,500.00000

0615 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

18,000.00000

0620 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0625 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0630 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

6,600.00000

0635 *Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0640 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0645 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

720.000

LF  

8.50000

0650 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0655 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

140.00000

0660 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,500.00000



CONTID: C23099         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 23099-BID    ESTIMATE RUN 04/19/2021

PROJECT: SHE072A-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

11,300.00000

0670 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

1,500.000

LF  

10.00000

0675 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

2.000

EACH

7,600.00000

0680 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0685 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,200.000

SY  

50.00000

0690 Construction Surveying 0.000

0.120

625-00000  
 

11,760.000.120

11,760.00

1.000

L S 

98,000.00000

0695 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

300,000.00000

0700 *Public Information Management (Tier III) 0.000

25.000

626-01113  
 

1,500.0025.000

1,500.00

140.000

DAY 

60.00000

0705 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

60.000

GAL 

230.00000

0710 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

297.000

SF  

20.00000

0715 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

272.000

SF  

17.00000
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0720 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

980.000

SF  

12.00000

0725 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

240.000

HOUR

26.00000

0730 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

20.000

HOUR

42.00000

0735 *Traffic Control Inspection 0.000

22.000

630-00007  
 

3,520.0022.000

3,520.00

60.000

DAY 

160.00000

0740 *Traffic Control Management 0.000

3.000

630-00012  
 

2,700.003.000

2,700.00

120.000

DAY 

900.00000

0745 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

160.00000

0750 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

50.001.000

50.00

28.000

EACH

50.00000

0755 *Construction Traffic Sign (Panel Size B) 0.000

3.750

630-80342  
 

225.003.750

225.00

34.000

EACH

60.00000

0760 *Construction Traffic Sign (Panel Size C) 0.000

0.750

630-80343  
 

52.500.750

52.50

32.000

EACH

70.00000

0765 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

7,500.001.500

7,500.00

3.000

EACH

5,000.00000

0770 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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0775 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

31.00000

0780 Concrete Barrier (Temporary) (Furnish and Install) 0.000

0.000

630-80372  
 

0.000.000

0.00

1,300.000

LF  

40.00000

0785 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

150.000

EACH

10.00000

0790 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

31.00000

0795 *Sequential Flashing Warning Light 0.000

0.000

630-80417  
 

0.000.000

0.00

150.000

EACH

150.00000

0800 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

5.000

EACH

8,900.00000

0805 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

500.00000

0810 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

100,000.00000

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

163,000.000

F A 

1.00000

0820 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

6,730.000

F A 

1.00000

0825 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

13,700.000

F A 

1.00000
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0830 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0835 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0840 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0845 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0850 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0855 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0865 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 44,115.5044,115.503,192,611.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

CAT NO1300 PERMANENT WATER QUALITY 

0875 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

83.000

LF  

35.00000
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0880 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

200.00000

0885 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,800.000

CY  

25.00000

0890 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

45.000

CY  

75.00000

0895 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

154.000

CY  

75.00000

0900 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

220.000

CY  

85.00000

0905 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

33.000

CY  

1,500.00000

0910 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

105.000

LF  

200.00000

0915 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

30.000

LF  

200.00000

0920 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

4,400.00000

0925 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0930 Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

1.000

EACH

30,000.00000
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0935 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

192.000

LF  

36.00000

CAT 0.000.00208,342.00CURRENT AMT1300 $ $ $

$ 44,115.5044,115.50$3,401,953.00$CURRENT AMTPROJECT TOTAL


